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Change Federal Facility Agreement and Consent Order. Date
Number Change Control Form

M-15-96-14 Do not use blue ink. Type or print using black ink. 11/22/96

Originator	 Phone
B. L. Foley	 376-7087

Class of Change
[ ] I - Signatories	 [x] II - Project Manager	 [ ] III - Unit Manager

Change Title
This change will eliminate the submittal of final versions of the 200-UP-2 Focused Feasibi lity

Study and Proposed Plan and will remove reference to the RCRA closure of the 216-U-12
Crib. (A portion of M-15-15E was previously satis fied through submittal of the Limited Field
Investigation Report, Rev. 0, November 28, 1995)

Description/Justification of Change
The 200 Area Strategy has been developed to provide a basis for 200 Areas characterization
and remediation activities. It incorporates the 200-UP-2 waste sites in future planned
activities in the 200 Areas. The draft Focused Feasibility Study and Proposed Plan for 200-
UP-2 indicate that only surveillance and maintenance activities are needed at this time. The

(Continue on next page)

Impact of Change
This change will postpone the Closure/Post-Closure Plan for the 216-U-12 Crib until the year
2003 Permit modification and will allow integration of the 200-UP-2 Operable Unit CERCLA
requirements into the 200 Area S trategy.

Affected Documents 	 X14273^4 rs
Hanford Federal Facility Agreement and Consent Order Ac tion Plan
Focused Feasibility Study for the 200-UP-2 Operable Unit (Dra ft A) ^w°j
Proposed Plan for the 200-UP-2 Operable Unit (Draft A) 	

DEC 1996
216-U-12 C rib Closure/Post-Closure Plan 	ct
Hanford Facility (RCRA) Permit Modification Table 	

s	
RED E

Approvals

11X2.5 ! S	 _/_^Approved _ Disapproved
DOE - Linda Bauer	 Date

N/A	 _ Approved _ Disapproved
EPA	 Date

/e	 _Approved _ Disapproved
co gy - Mike Wilson	 Da
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Description/Justification of Change (continued)

216-U-12 Crib continues to be subject to all interim status RCRA requirements, e.g.,
inspections. Therefore, finalization of the FFS and Proposed-Plan will be deleted from M-15-
15E. Submission of closure plan requirements for the 216-U-12 Crib will be scheduled
through the Hanford Facility Permit. The following is proposed:

Modify text from Milestone M-15-15E as follows:

ISSUE FINAL DRAFT 200-UP-2 LIMITED FIELD INVESTIGATION (LFI) REPORT- NAL-

THE LFI REPORT,-rrrnzPm<
..m ,nA R nnnnnc EB PE AN WILL £A199-UNDERGO REGULATOR REVIEW AND COMMENT

INCORPORATION TO PRODUCE AN APPROVED DOCUMENT. EAC-11" GGG61 E4i:F 44 T
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